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INTERAGENCY AGREEMENT MILESTONE: CORRECTIVE ACTION DECISIOWRECORD OF DECISION 
FOR OPERABLE UNIT 15 INSIDE BUILDING CLOSURES - TGH-224-95 

Action: Request Department of Energy/Rocky Flats Field Office (DOURFFO) submit the Corrective 
Action DecisiotVRecord of Decision (CADIROD) for Operable Unit 15 (OU 15) to the Colorado 
Department of Public Health and Environment (CDPH&E) and the U.S. Environmental Protection 
Agency (EPA). 

The enclosed CAD/ROD for OU 15 is a final document which meets the Interagency Agreement (IAG) 
Milestone for submittal of a final CAD/ROD for OU 15 to the CDPH&E and EPA on or before 
September 30, 1995. The DOURFFO should request that CDPH&E and EPA initiate their internal 
departmental approval processes required prior to signature/adoption of the CAD/ROD. 

If you have any questions regarding this correspondence please contact Stephen Hahn at extension 
9888. 

T. G. Hedahl, Director 
ERNVM & I Operations 
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Orig. and 1 cc - J. M. Roberson 
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Steve Hahn TmG.HedahJ e 

Kaiser-Hill Program Manager@) Kaiser-Hill Director 

Corrective Action Decision/Record of Decision for Operable Un i t  15: 
Document Subject: 

Inside Building Closures (Final) - AMP-034-95 

95-RM-ER-032-KH I1 
Discussion m o r  CQmmenb: 

The IAG Milestone is as follows: 

Submit the Final CAD/ROD for OU 15 on or before 30 September 1995 

The Department of Energy has requested early transmittal of the document to faci 1 i tate 
signature/adoption of the CAD/ROD for OU 15 this FY95. We have beat the IAG milestone 
by 1 1/2 months! 

cc: 
J. L. McAnally 
ER Records (2) 
RMRS Records 
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